Facilities & Experimental Support Group Week of:
Weekly work Schedule O pen JO bS (by group) Monday, May 30, 2016

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
6 Fl | SPHX  Construction 11156 Fabricate forms 4/22/2016 Phillips 0
7 || FES  Construction 1689 Test cut base channel 5/6/2016 Folz
8 E STAR  Construction 11159 Repair sound barrier cutain 4/29/2016 Folz
9 W | | LEREC Construction 10175 Mount A/C units 5/27/2016 Phillips
10 | | | FES Construction 10021 Miscellaneous carp. 8/14/2015 Folz 38
11 T | | TWLZ Construction 1692 Anchor rails 5/27/2016 Pontieri
12 | | | LEREC Construction 11182 Install thru ports 5/20/2016 Phillips 16
Group: Survey
19 | ATF2  Construction 160129 Survey ATF components 1/29/2016 Folz 600
20 WF| | ‘ LEREC Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips 40
24 | | | ATR Construction 1884 Survey ATR 10/2/2015 Phillips 179
25, | | IRCMS Construction 160219 Survey ACC 2/19/2016 Folz 60
260 TW | ] FES  Construction 11140 Laser tracker cal. 4/1/2016 Folz 120
27 | | SPHX Construction 10154 Magnet base assembly 4/15/2016 Phillips 8
30 TWTF| | | NSLS Construction 1 NSLS-Il Survey 2/6/2009 Folz 1959
Group: Electrician
39 T | ATF2 160516 Install 120V outlets for ATF2 at 912 5/27/2016 Folz
40 W | | CAD  Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz 324
41 TF| | ‘ AGS 160514 E-Stops builind 930 5/27/2016 Folz
42 TWTF| | AGS 160515 E-Stops building 912 cage 5/27/2016 Folz
43 ﬁ AGS  Maintenance 160512 Relable panels for arc flash / fed from 922 5/20/2016 Folz
46 TWTF| | ATF2  Construction 323 Wire/Bond unistrut and panels in 922 5/13/2016 Folz 80
47 || AGS  Construction 318 Install E-Stops building 1005 4/1/2016 Folz 87
48 TWTF| | | CEC  Construction 405 Install tray/panels in 1002D 4/8/2016 Phillips 432
51 TWTF| | RHIC  Construction 160208 Add lights for racks in 1002B high bay 4/22/2016 Folz
99 WTF| | ‘ SPHX  Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips
Group: Rigging
58 WT | | | FES Construction 11183 Sort lift fixtures 5/27/2016 Folz
59 Fl | FES  Dismantle 160506 Retrieve waste 5/6/2016 Folz 12
60 T | FES Maintenance 160513 Clean up 926 /1101 /936 5/13/2016 Folz 36
61 T T | | FES  Construction 160513 Rig trench covers 5/13/2016 Folz 4
62 T | TWLZ Construction 1691 Assist capenter placing rails 5/27/2016 Pontieri
63 T | | BLIP  Construction 827 Pick up equipment 5/27/2016 Pontieri
65 | \ AGS  Construction 11126 Move dewars 3/11/2016 Folz 20
66 T | | ‘ STAR  Maintenance 11188 STAR tower motor move 5/27/2016 Folz
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Group: Rigging

68 | AGS  Construction 8919 Assist AGS

69 U LEREC  Construction 10176 Rig A/C units

70 W F| | SPHX  Construction 10159 Rig steel

71 T | ‘ RADW Construction 1940 Gamma spec intermoda

72 TF| | RADW 935 Offload intermodals, Load 974

74 W | | RADW Maintenance 1938 Gamma spec items / 919

75  TWTF| | FES Construction 8152014 PM's cranes and generators
Group: Mechanical Tech

88 Fl | STAR  Construction 8780 Move 3 H-cal cells with tool (contact Les

Bland)

89 | | FES  Construction 11167 Rehose test quads

90 TW | | NSRL  Construction 7401 Piping / controls

91 TWTF| | ‘ SPHX  Construction 11155 Magnet base

92 TWTF| | PHNX  Construction 11184 Clean up RPC factory

93 WTF| | FES  Dismantle 11144 Clear cross trenches 912

94 T | | ‘ BLIP  Construction 828 Fabricate base for hot plate

96 || EBIS  Construction 1671 Wind coils
Group: Electronic Services
100 T || SPHX  Construction 10026 Install new components in power supplies
101 | | FES  Construction 11115 Build/Modify regulator board tester
102 | NSRL  Construction 1836 Pass interlock schematic for RD1-2-3
103 | S| AGS  Construction 10162 Populate circuit boards (shift work)
104 W | | CAD  Construction 930 Assist water systems
105 T | |oT AGS Maintenance 11119 Spare regulator inventory
106 F| |OT| AGS Construction 10317 FPGA power supply controls
107 || \ AGS  Construction 11134 AGS warm Snake PC boards (Shift Work)
108 T || ‘ STAR  Construction 11133 Up-date voltage tap prints (Shift Work)
109 || CAD  Construction 11142 Voice over IP for PA system
110 TWT | | FES Maintenance 11171 Schedule program mods
111 F| |OT| AGS Construction 11095 FPGA microprocessor
115 || ‘ ELNS  Maintenance 1590 E-lens documentation
116 || RHIC  Construction 573 HIET PLC and Controls interfacing
117 F| |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 160119 Watch
132 | | | AGS Maintenance 160424 RF PA PLC repair
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Week of:

Monday, May 30, 2016

Issue Date

12/6/2013
5/27/2016
4/22/2016
5/13/2016
5/27/2016
4/29/2016
8/15/2014

5/27/2016

4/29/2016
5/13/2016
4/22/2016
5/20/2016

5/6/2016
5/27/2016
3/11/2016

8/21/2015
3/18/2016
9/25/2015
4/29/2016
10/23/2015
3/25/2016
1/15/2016
4/1/2016
4/1/2016
4/8/2016
5/6/2016
3/4/2016
1/23/2015
4/10/2015
10/9/2015

1/29/2016
5/27/2016

Originator  Hours
Folz 118
Phillips
Phillips 20
Folz
Folz 0
Folz 176
Folz
Folz 16
Pearson 48
Phillips 160
Phillips 16
Folz 112
Pontieri
Folz 200
Phillips 902
Folz 48
Pearson 44
Folz 34
Folz 278
Rosas 72
Rosas 156
Folz 36
Phillips 68
Folz 2
Folz 40
Rosas 120
Rosas 0
Rosas 80
Folz 410
Scaduto 426
Scaduto
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Group:

137 | | AGS  Maintenance 160411
138 | | AGS  Maintenance 160419

139 TWT | |

140 | | AGS Maintenance 160516
141 Fl | AGS  Maintenance 160514
143 | | ATF  Maintenance 160417
144 TWT | | AGS  Maintenance 160512
146 | | | AGS Maintenance 160515
147 TWTF| | | AGS Maintenance 160511

148 | | ECX  Maintenance 160320

150 | | | EBIS Maintenance 160317
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Open Jobs (bygroup)

Description

Water Systems
Booster main magnet water meter
10th station pump
902 tower 4 pump
Booster access
Pump room clean up
Install AP ATF trans.
911 chiller water PLC
RF PA PLC repair
Summer PLC order
ERL leak repair

EBIS test stand

Week of:

Monday, May 30, 2016

Issue Date

4/15/2016
4/22/2016
5/27/2016
5/20/2016
5/20/2016
4/22/2016
5/20/2016
5/20/2016
5/13/2016
3/18/2016
3/11/2016

Originator  Hours

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto

20
48
16

108

80

64

10
262
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